Run b Installation (Silicon, L1, L2 Triggers)

2006 2007

ID | Task Name OIN[DJJIJFIMJAIM[J]J]A]S]|]O]IN]D
125 L1 Cal/Track Match Production and Testing Completed
167 STT Hardware Production Complete ‘ 1017
115 L1 Cal TAB/GAB Production And Testing Complete ‘ 1/5
154 Level 2 Beta Production Complete ‘ 1/5
135 L1 Central Track Trigger DFEA Production And Testing Complete ‘ 110

4 Shutdown for Installation Begins ‘ 3/30

28 Detector Open and Ready for Access ‘ 4/5

52 Run lla Silicon H-Disks Removed ‘ 4/20

57 Run lla North and South Silicon Detectors Removed ‘ 5/4
174 | STT Hardware Installed @ 510

60 Run lIb North and South Cable Horseshoes Installed on EC Faces ‘ 5/18

22 Silicon Infrastructure Prepared ‘ 5/24

3 Silicon Ready To Move To DAB ‘ 5/25
165 Level 2 Upgrade Beta Installed & Commissioned ‘ 6/16
152 Level 1 Tracking Installation Complete ‘ 6/22

67 Run lIb Silicon Detector Installed In Fiber Tracker ‘ 6/26

74 Runllb Silicon High Voltage System Installed ‘ 717

80 Runllb Silicon Low Voltage System Installed ’ 7114

89 Ready To Begin Technical Commissioning ‘ 8/2

84 Silicon 80-conductor and Clock Cables Installed ‘ 8/8

88 Run llb Beam Tube Installed ‘ 8/22
123 Level 1 Calorimeter Trigger Installed ‘ 10/24
133 Level 1 Calorimeter Track Matching Installallation Complete ‘ 10/24
180 Silicon Track Trigger Operational ‘ 10/24
181 Trigger Upgrade Ready for Beam ‘ 10/24
102 Silicon System Ready for Beam ‘ 10/25
182 Run llb Detector Ready for Beam

Q 10/25
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